Waters Edge Masterplan Improvement Update
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Overall Masterplan

Roughly 400 Acres
18-Acre City Sports Park
6-Acre park

3-Acre beach park

6 miles of trails

25 Acres natural open-
space
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WATERS EDGE PARK, TRAIL, & OPEN SPACE MAP

TOWN MAINTAINED LANDSCAPES
o Main Street Streetscape
9 400 North Streetscape
9 Loop Road Streetscape
o Vineyard Connector Streetscape
@ Trail Corridors
o 18 Acre Town Park
o 6 Acre Town Park
o 3 Acre Beach Park
o 25 Acre Natural Open Space

PRIVATELY MAINTAINED LANDSCAPES
North HOA Property (Clubhouse & Pool)
South HOA Property (Clubhouse & Pool)
Gateway Signage and adjacent landscaping

PUBLIC TRAIL SYSTEM
== mm wm = Regional Trails - 8’ Asphalt

Local Trails
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18-Acre Sports Park

PROGRAM ELEMENTS

0 Soccer Fields (3 U-12 or 2 U-14)
Q Splash Pad/Water Play Area

6 Medium Pavilions (2)

0 Restroom

0 Perimeter Path (+ 1/2 mile)
€ rarking (138 Stalls)

0 Basketball Court (6 Hoops)
@ Tennis/Pickelball Court (2)
m Detention Basin

@ Heritage Garden
@ Adjacent Open Space Area

WATERS EDGE 18 ACRE PARK
OVERALL PROPOSED PARK MASTER PLAN




18- Acre Park Timing

Play Equipment (Purchased & Contracted) — Should be finished in
November

Pavilions (Purchased & Contracted) - Should be finished in
November

Restroom (Bidding) Approximately 6 months to complete

Splash Pad (Purchased & Contracted) — Will begin once the restroom
walls are in. Scheduled completion is May 2018

Landscaping (Contracted) — seeding everything except for inside the
arc’d sidewalk this year. Landscaping inside the arc’d sidewalk will
depend on play and splash pad timing.

Courts (Contracted) — surfacing, then nets & hoops April 2018



6-Acre Park and Clubhouse
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WATERS EDGE 6 ACRE PARK
OVERALL PROPOSED PARK MASTER PLAN
Prepared by Flagship Homes
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6-Acre Park Timing

Mass grading (complete)

[rrigation Pond (Contracted) — Scheduled to start
October or November

Sidewalks/ Trails (Contracted) — Early Spring
Parking Lot (Contracted) — Early Spring

Site Amenities (Under Design) — Early Spring
Landscaping (Under Design) - Spring / Summer



3-Acre Beach-Front Park

Parking lot for north and south beach and
regional lake trail

Active and Passive play areas
Pavilion
Vegetation management:

“ Remove debris

“ Re-sculpt bank areas

“ Invasive plant management
10" multi-use non-motorized trail

Partner with Utah Lake stakeholders to reclaim
recreational opportunities.

Beach development - under evaluation with State.
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3-Acre Park and Trail Timing

3-Acre park: In design — timing to coincide with Phase 9 and 300 West which
are scheduled for 2018

WE Beach & Trail:
Currently under design
Permitting — county +1 month (should be approved October/November)

State — 45 days from when they receive the application after county
approves plans. January 2018.

Bid - January 2018
Construction — January — March 2018

Beach racking will occur sometime this winter/spring



Connected Trails
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Design is to allow pedestrian
connections to all the major
facilities within the community.
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